

**2012-2015 Strategic Planning Timeline (Abbreviated)**

(revised 5/15/12)

<b>What</b>	<b>When</b>	<b>Who</b>	<b>Status</b>
<b>Forums</b>	Sept. - Nov. 2010	QISC/WITC Board	Completed
Business and Industry			
Employee			
Student			
Community/Education			
<b>Identify Strategic Themes and Review Mission, Vision, Values</b>	Nov. - Dec. 2010	QISC	Completed
<b>Develop Strategic Goals</b>	Dec. 2010 - Jan. 2011	QISC/PC	Completed
Report to College	Feb. 2011		
<b>WITC Board Approval of the 2012-2015 Strategic Goals and MVV</b>	March 2011	WITC Board	Completed
<b>Action Item and Team Development</b>	<b>Spring/Summer 2011</b>	<b>PC/Divisions</b>	Completed
<b>Action Item and Team Review</b>	Sept. - Oct. 2011	PC	Completed
<b>Draft Strategic Plan Review</b>	Nov. 2011 - Feb. 2012	QISC/PC	Completed
Two "readings"			
<b>2012-2015 Strategic Plan</b>	Feb. - May 2012	PC/Divisions	In-progress
Outcomes, measures, and timelines			
<b>2012-2015 Strategic Plan Approval</b>	Apr. - May 2012	PC	In-progress
<b>2012-2015 Strategic Plan Implementation</b>	July 2012 - June 2015	All WITC Employees	
Carry over of 2009-2012 items			
<b>Progress Report on 2012-2105 Strategic Plan to the Board/Stakeholders</b>	July 2012 - June 2015	QISC & EIC/PC	